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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm#: | 7. Dept.

Evan Winston oW H‘{ c0 |00-05885 | — |3019250348 2013 DEVICO

8. CCR Title: Test Executable 5A.08 Faun DeuceCoupe.01 for Delivery to DAACs and VATC. Changes to Planning PR Editor.

9. Originator Sign 10. Class 11. Type: 12. Need Date: 30May2000

S (34 frevs il Bl

13. Office Managef Si %}‘g O < 14. Category of Change: 15. Priority: {If “Emergency”
, —~f Update ECS Baseline Doc. fill in Block 28).
% b% pd Emergency

16. Documentation/Drawings Impacted: 17. Schedule 18. CI{s) Atfected:PCPS
N/A Impact:
N/A
19. Release Affected by this Change: 20, Date due to Customer: | 21. Estimated Cost:
5A None - Under 100K

22. Source Referonce:  [XINCR (attach) | |Action ltem | ITech Ref. | IGSFC L |Other:
NCRs ECSed26789 and 26643.

23. Problem: {(use additional Sheets if necessary)
Problems found during 5A.05 Electra testing at LaRC.
26789: FddAtt DPRs Not Waiting On Predecessor To Run

26643; SubsMgr: Cannot release DPRs with optional inputs.

24. Proposed Solution: (use additional sheets if necessary)
Apply the fixes merged for 26789 and 26643. The fix is in the executable, PR Editor_IF; the Pl SubMgr also needs to be dalivered.

CM provide tar file to SMC. SMC provide access to the file(s} to the DAACs and VATC. Change requested by LaRC.

25. Alternate Solution: (use additional sheets if necessary)
Take no action now and wait until 5B is available at the DAACSs.

26. Consequences lif Change(s) are not approved: (use addltlonal sheets if necessary)
DAACs must continus lo work around the problems and/or modily operating procedures.

27. Justification for Emergency (if Block 15 is “Emergency”):
Resocives DAAC operational problem.

28. Site(s) Affected: [ JEDF [Jrvc [KIVATC XEDC [KIGSFC XLaRc RINsIDC BIsmc [Jak [JupL
EOC []/DG TestCell [Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

Disposition{’ Approved MApp/Com. Disapproved Withdraw Fwd/ESDIS ERB

o
1%

32, zFISCDV] CC,R Ch%}:

Disapproved Withdraw Fwd/ESDIS ERB

. M&O w {Sign/Date):
994 .’ﬂ/

cs 'CCB Chair ¢Sign/Date): < Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMUO1JAOO O-R]G ! A ! A 1“ ECS/EDF/SCDV/M&C



ADDITIONAL SHEET

CCR#: O0-058S Rev: — Originator: Evan Winston
Telephone: 301.925.0348 Office: DEv/CO

Title of Change: Test Executable 5A.06 Faun DeuceCoupe.01 for Delivery to DAACs and VATC. Changes to Planning
PR Editor.

CM: PLEASE, build Sun TAR file(s) for the listed files from current 5A baseline and provide to the SMC.

{ecsfiormal/PDPS/PLS/in/sun5.5/EcPISubMgr
fecstormal/PDPS/PLSAin/sun5.5/EcPIPREditor_IF

SMC: Receive the TAR file(s) and make available to the DAACSs.
DAAC install Instructions:
Change requested by LaRC -- problem exists at all DAACs.

1. 1. Get File from SMC distribution;
Use the 'cp' from the command line 1o install/replace files.

2. REPLACE all occurrances of the fife included with this TE mode-by-mode, using the same permissions levels and
ownerships as previous file.
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